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A. What Is the Modernization Blueprint?

SFA has embarked on a major transformation of federal student financial aid delivery.
SFA is pursuing three objectives simultaneously: Customer Satisfaction, Employee
Satisfaction, and Lower Unit Cost. Every initiative, project, and task is evaluated for
its contribution to these objectives.  The key to SFA’s modernization is information
technology.

The Blueprint is not a detailed plan because information technology is changing,
colleges and universities are changing their information technology, and financial aid
programs themselves are changing.  Rather, the Blueprint is a plan that changes as
new opportunities and new challenges arise. The plan has specific initiatives, projects,
and activities for the next fiscal year. Some of the projects extend over several fiscal
years. Other projects will begin in the future though the schedule is not yet known and
others are yet to be defined.

The Modernization Blueprint describes the business requirements, business and
technical architecture, and sequencing plan that the Office of Student Financial
Assistance (SFA) will use to transform the SFA system using leading edge
technology. The Blueprint is just the first step in an on-going process. These elements,
shown in Figure II.A-1, provide the focus, framework, and actions needed to make the
SFA vision a reality.
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The Modernization Plan begins with business requirements because of the shift in
focus from financial aid programs to delivery of service to students. These business
requirements are provided in Chapter III and reflect the process changes needed to
meet the three objectives. The Business Requirements, in turn, lead to Business
Architecture and Information Technology Architecture described in Chapter IV. This
chapter defines a series of initiatives and projects, which are described and sequenced
in Chapter V. This relationship is shown in Figure II.A-1, The Modernization Plan.

B. Objectives of the Modernization Blueprint

This Blueprint has seven main objectives. Though these objectives are distinct, all are
related and together complete the modernization goal.

The Blueprint:

✦ Summarizes SFA’s vision to better serve students and families, and revolutionize
the way the nation’s investment in higher education is managed.

✦ Defines changes to the Business and Technical Architecture that will permit SFA
to meet its objectives.

✦ Explains how information technology (IT) will enable SFA to provide exceptional
service to students and families, educational institutions, the financial community,
and other partners.

✦ Describes the order in which SFA modernization activities will be performed,
both to achieve rapid, dramatic, early results, such as Web pilots, and to invest in
infrastructure changes with long-term benefits, such as the creation of a master
student record.

✦ Supports management’s three-year focus of resources on projects that will have
the greatest positive effect on customer satisfaction.

✦ Measures SFA’s financial performance and provides efficient and accurate
recording and reporting of information.

✦ Provides an initial framework for establishing performance-based requirements to
measure customer satisfaction, employee satisfaction and unit cost.

C. Organization of the Modernization Blueprint

The Modernization Blueprint Framework (shown in Figure II.C-1) outlines the way in
which the Modernization Blueprint is organized. The current version of the Blueprint
includes Levels I and II of the framework. This is the Universal Architecture, or target
view of the SFA modernization plan. Level III, the Subrelease Architecture, is
provided for a subset of functionality known as Release 1.0. The chapters of the
Blueprint follow the main structure of the Modernization Framework, and the
beginning of each chapter indicates the portion of the framework described in that
chapter.
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The Chapters included in the Blueprint are as follows:

✦ Chapter I: Executive Summary – introduces SFA’s vision of modernization for
student financial assistance and the framework for the Modernization Blueprint
that will enable SFA to achieve this goal.

✦ Chapter II: The Modernization Blueprint Framework – provides an overview
of the Modernization Blueprint and its components.

✦ Chapter III: Business Requirements – describes the SFA business requirements
that are allocated to processes and subprocesses. These requirements are also
presented from the external perspective of students, educational institutions and
the financial community.

✦ Chapter IV: Business and Technical Architecture – describes the business and
technical architecture that must be in place if SFA is to meet its requirements. The
business architecture is described in process flows (how processes and subprocess
interact). The technical architecture is described in the following pieces:
applications, database, data management, and technical infrastructure (hardware,
software, system services, and networks). The business and technical architecture
linkages are clearly explained. The architecture supports various alternatives and
its open system approach allows for variability and change.

✦ Chapter V: Modernization Sequencing Plan – describes how modernization
activities are grouped into initiatives, projects, and phases. Also, the chapter
explains how these phases of projects are sequenced over time. The sequencing
plan depicts the first three years of a continuing process of modernization.
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This Blueprint is written to address both technical and non-technical audiences.
Individuals who desire a high-level description of the Blueprint can turn to Chapters I
and II for an overview of SFA’s Performance Based Organization (PBO) and
Modernization Framework. Those interested in a more detailed look at SFA’s
approach to modernization can read Chapters III through V, which provide specific
and technical descriptions of our business requirements, architecture, and sequencing
plan.

The three principal components of the Modernization Framework, covered in
Chapters II through V, are explained in greater detail in Figure II.C-2.
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Consistent with the Modernization Framework, the output from each chapter serves as
input to subsequent chapters of this Blueprint. This concept is shown graphically in
Figure II.C-3. The major results of each chapter are building blocks that, together,
comprise the overall SFA Modernization Plan.

Target Business and Technical Architecture

Applications
Data

Technical Infrastructure

Applications
Data

Technical Infrastructure

Subprocess

Subprocess

Subprocess

Subprocess

Process Process

Current IT Architecture Target IT Architecture

Determines

Compared
to

Projects To Be Sequenced

Time

Product

10044162-046

Drives

Business Requirements Chapter III

Chapter IV

Chapter V

Figure II.C-3. Each Chapter of the Blueprint Is a Building Block for Developing
the Modernization Plan



July 15, 2000 Page II-7

Performance Measurement is critical to SFA’s goal of becoming a PBO. It establishes
performance goals, determines the measures or metrics associated with measuring
progress against these goals, reports on the success in meeting these goals and adjusts
or changes policy or program directions to better support SFA strategies and
objectives. A three-tier performance management framework was created to define the
different levels (e.g., number, type, and complexity) of performance measures
supporting SFA’s core business processes and functions. Goals and metrics will be
established using a top-down/bottom-up approach focusing on these three tiers:
Organizational, Management, and Process/Activity. In addition, metrics will directly
and indirectly support the PBO’s three core objectives of customer satisfaction,
employee satisfaction, and unit cost reduction. Metrics will be developed to measure
the progress of the Modernization project against these objectives. Figure II.C-4
represents a possible tool that can be used to generate metrics supporting the
performance based requirements. By populating the matrix with targeted measures and
metrics, SFA can gauge its success for the major processes and functions of SFA’s
target business model (in accordance with the PBO’s three performance objectives).
While metrics will actually be established in a separate strategic initiative (the SFA
Performance Plan), it is clear that they will be grounded in the processes and functions
of the Modernization Blueprint. The Modernization Blueprint will also provide the
business requirements (Chapter III) and the technical infrastructure (Chapter IV) to
support easy and rapid implementation of the metrics that are put in place.
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Figure II.C-4. Framework for Performance Metrics
A performance metrics framework will drive SFA towards consistent business results.
By localizing and internalizing these metrics and measures at each level of the
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organization, every individual at SFA will understand how his/her effort supports the
goals of his/her department and the PBO at large. The top-down/bottom-up
development of a performance measurement process with defined goals, measures,
and feedback mechanisms is essential to an effective PBO. Once the performance
measurement process is in place, continuous tracking and fine-tuning will be required
to ensure SFA’s commitment to this effort. Initial goals and metrics in support of this
effort will be reflected in the SFA Performance Plan in September.

D. Changes in This Edition of the Modernization Blueprint

The Business Requirements represent a series of decisions being made by the Channel
and Enterprise Managers. Some initiatives have been added to those in the 1999
Modernization Blueprint and some have been consolidated or cancelled.

Business Requirements

One of the four major processes for School Services has changed. The business
processes are shown in Table II. D-1.

Table II.D-1. School Services Business Processes

1999 2000

Program Eligibility Program Eligibility
Program Support Program Support
Aid Origination and Disbursement Common Origination and Disbursement
Financial Transactions Financial Transactions

Common Origination and Disbursement is an initiative to redefine the processes for
Pell Grant, Direct Loan and campus-based programs, so a school has a single
simplified process for all three programs. The subprocesses are described in Chapter
III. Section C under Common Origination and Disbursement. These include
application, eligibility, determining the aid package, communication of disbursement,
resolving rejected records, pre-disbursement eligibility checks, disbursement, and
closeout/reconciliation. The Sub-Processes and Business Requirements will change to
reflect the current view of Common Origination and Disbursement. As the community
has the opportunity to comment on this Business Process, additional changes are
likely.

Business processes and subprocesses for Financial Partners and Enterprise Services
remain unchanged from the 1999 edition.

Business and Technical Architecture

The Business Architecture, detailed in Chapter IV, is essentially unchanged. Three
sections have been added to the Technical Architecture. These are approaches to
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configuration management, system integration and testing, enterprise deployment. The
Aid and Disbursement process is being replaced with the Common Origination and
Disbursement process. In Chapter IV Section B.5, Level II SFA Enterprise Conceptual
Data Model – Subject Areas, the Aid Awards subject area has been added. The Aid
Program services of the Level II Conceptual Model were consolidated with others.

Consistent with discussions with the community, Business Requirement AA-05
Manage Aid Package has been changed so the aid award packages rather than the
details would be made available to SFA from schools. Business Requirement OD-16
Manage Lender Disbursement Information has been expanded to show more of the
participants in the subprocess.

In Chapter IV Section D, the concept of "middleware" was replaced by Enterprise
Application Integration (EAI) with a description of how integration of the disparate
systems and databases will be achieved. Integration Architecture Services is shown in
several figures following its introduction.  These figures depict Integration
Architecture Services with different applications, databases and systems.

The Privacy Architecture section now contains a security framework to ensure
information security and to protect the business assets of SFA.

The use of Enterprise Application Integration for parallel development, improved
customer service, and improved asset utilization is now described in Chapter IV
Section H.

A description of Enterprise Configuration Management has been added in Chapter IV.
Section J, Enterprise System Integration and Testing in Chapter IV. Section K, and
Enterprise Deployment in Chapter IV. Section L.

Initiatives and Projects

Within Chapter V, Sequencing Plan, some projects for Student Services have been
eliminated or consolidated. For the 2000-2001 fiscal year, the pilot project to collect
financial aid packaging information has been eliminated based on community
comments. References to the single student account have been changed to the student
portal—which will produce information as a single student account (See Business
Requirements AW-01, 02, 03 and 05). Borrower Tracking Strategy has been
consolidated with projects. Debt collection has been deleted from the Analysis of
Servicing, Business Requirement LR-04. The 2000-2001 NS 2001-2002 project to
Simplify Paper Application Process has consolidated with others to achieve earlier
results. Similarly Online Eligibility AA-02 and AA-03 has been consolidated for the
same purpose.

Many of the Financial Management Architecture Changes in Chapter V Section E
have been moved to or consolidated with, those of Chapter V. Section A through
Chapter V. Section D reflecting the need for financial transaction processing in those
areas.
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A summary of the Status of 1999-2000 Projects is given in Table II. D-2 Summary of
the Status of 1999-2000 Projects.

Table II.D-2  Summary of the Status of 1999-2000 Projects

1999-2000 Projects
(as reported September 30, 1999)

Status

Personalized Student Web Page “Students.gov” has been subsumed into
the future students portals and includes
three major concepts:
• Capability to make on-line changes to

FAFSA on the web
• NSLDS can be directly accessed by

students on the web
• Major upgrade to Direct Loan student

Website (March 25, 2000)

On-Line Help Wizard In Process. This is a feature of the
schools portal that we are currently
building and will become part of the
students’ portal in the future.

Complaint Cherishing System Completed
Online Financial Planning Tools See Enterprise Information System (EIS)

Data Center Consolidation Near completion
Data Center Intranet Completed
Single Student Account Incorporated into the Common

Origination and Disbursement initiative
All Enrolled Data Agreement with the National Student

Loan Clearinghouse
Digital ID See Students Channel for use with

student access and Financial Partners
for FFELP pilots.

Financial Management System Under Chief Financial Officer (CFO)
Flexiplace Upgrade In process, see improved organizational

and human performance projects

RFMS In Place Completed
FAFSA Corrections on the Web Many available, others in process
Direct Loan Exit Counseling Material Completed
Electronic Billing Infrastructure Incorporated into the Direct Loan

Reengineering project.
Web-Based Technical Assistance Two ways this has been done.  IFAP on

the web and SFA Technology.
Direct Loan Consolidation
(Certificate/ACH Payment)

In process, see Direct Loan
Consolidation Re-engineering

Host Computer Access Layer In process, see Enterprise Integration
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1999-2000 Projects
(as reported September 30, 1999)

Status

Access America, Phase I See Highway 1 project for student
access to personal financial aid data.
See Access America Website for
information for students. See Loan
Servicing and Loan Consolidation under
the Students Channel for additional on-
line student services.

Mentor Program See Enhanced Service Delivery for
Financial Partners

Electronic Yellow Pages for SFA In Process.  This is an employee focused
intranet that currently focuses on
enhanced customer service.  This tool
will allow SFA employees to forward all
calls to the appropriate person.

Travel System for SFA Employees In Process
Intranet for SFA Employees Completed
Technical Training for SFA
Employees

See SFA University
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E. Comments on the Modernization Blueprint

During the Comment Period for the April 7, 2000 draft, five organizations and three
individuals commented on the Blueprint. A higher education association provided a
list of specific questions and suggestions from their members. Many of these questions
were answered by SFA COO and Channel General Managers at the Town Hall
Teleconference held April 27, 2000. Separately the association commented, “[Steve
Hawald's] presentation … last week in Chicago and remarks yesterday [at the Town
Hall Teleconference] establish a foundation for why the PBO will accomplish its goal
of modernizing student aid delivery." A financial institution commended SFA for the
agreement making information from the National Student Loan Clearing House
(NSLC) available to the community and the Highway 1 demonstration project. The
institution encouraged additional dialog with the financial aid community and
emphasis on developing standards using community processes. It also encouraged
broader participation in the Integrated Product Teams. SFA has expanded the IPTs to
include experts from the community.

A trade association expressed the concerns of their members about the scope of
Modernization suggesting more modest efforts. The association asked that federal
information be made available to students on Websites of guaranty agencies, lenders,
and secondary markets as well as SFA’s schools and student portals.

Another financial institution commented: “It is very clear that you and your General
Managers and the rest of the PBO staff are activity listening to the higher education
community and developing strategies that will provide long-term benefits to students,
schools, and the Department's financial partners." The institution asked SFA to
“Consider…a more de-centralized communications and data access model that places
ED in partnership with the entities that interact directly with students on a day to day
basis.” An association of state agencies urged additional coordination with state aid
programs.

Two individual comments suggested use of standards and the standards-making
processes of the Postsecondary Education Standards Council (PESC). One individual
asked about the future of the Virtual Student Account.

Speaking at the NASSGAP Annual Meeting in Washington, DC, SFA COO Greg
Woods described SFA’s commitment to make federal information available to
students from state agencies as well as other financial partners. He also said SFA
would make available state aid data to students if it were available.

Expansion of the Software Developers’ Conference and the forthcoming Extranet will
provide additional current information on the implementation of the Blueprint.
Changes to the Blueprint make clear members of the financial aid community will
participate in the Integrated Product Teams. As part of the re-engineering processes,
the “data dictionary” of current systems is nearing completion and will guide
integration of these systems.
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SFA continues to seek guidance on data exchange among partners. SFA continues to
support NACHA, monitors standards in the financial industry that may be applicable,
and encourages standards contributions from the community.

SFA is coordinating with the Department of Health and Human Services and hopes to
have health professions loan data available for schools to eliminate the need for
financial aid transcripts for students with health professions loans.

SFA is reviewing initiatives and projects to better understand how to accommodate the
suggestions made by NASSGAP for state grant and aid programs. Additional
information will be provided in the next edition of the Blueprint.

F. Form of the Modernization Blueprint

After reviewing the April 7th draft, several commenters suggested changes to the
format of the next Modernization Blueprint. School representatives at the Town Hall
Teleconference thought the Executive Summary was especially useful and the content
and format of it should be retained.

Since the detail of the Integrated Product Teams will soon be available on the
Extranet, commenters suggested Chapters 3 and 4 could be omitted since the detail
should be available for those who have interest or need for this information. Similarly
they suggested Chapter 5 be shortened to a summary of the projects and their status.
The Modernization Blueprint serves many different purposes for the different readers.
Some require the detail that is included in Chapters 3, 4, and 5. Experience with
dissemination using the Extranet may suggest some changes in future editions of the
Modernization Blueprint.

Others use the detailed information contained in Chapters 3, 4, and 5 and would need
the information available in a similar format. The detailed information in these three
chapters is also used to communicate the specific and detailed plans of SFA to other
federal departments and agencies.
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